

## Saint Louis County Department of Health Workplan for the MAPP Process

MAPP Phase / Description of Activity	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
<b>Partnership Development</b>															
▪ Determine why the MAPP process is needed/ Attend MAPP Training															
▪ Identify, organize, and recruit participants															
▪ Design the planning process															
▪ Assess resource needs															
▪ Conduct readiness assessment															
▪ Develop RFP for MAPP Coordinator/Project Manager selection															
▪ Review proposals and select MAPP Coordinator/Project Manager															
▪ Develop a workplan, timeline, and other tools															
▪ Create budget for CHA, CHIP, and Strategic Plan															
▪ Conduct MAPP Training for community partners															
<b>Visioning</b>															
▪ Prepare for and design the visioning process															
▪ Hold visioning sessions															
▪ Develop vision statement															
<b>4 MAPP Assessments</b>															
<b>Community Themes and Strengths Assessment</b>															



MAPP Phase / Description of Activity	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	▪ Hold brainstorming session with committee														
▪ Simplify list / identify threats and opportunities															
<b>Identify Strategic Issues</b>															
▪ Develop Indicators and Priorities															
▪ Identify potential strategic issues															
▪ Discuss issues-why they are strategic and urgency															
▪ Consolidate strategic issues															
▪ Arrange issues in priority order															
<b>Formulate Goals and Strategies</b>															
▪ Develop goal statements															
▪ Develop strategy alternatives and barriers															
▪ Explore implementation details															
▪ Select and adopt strategies															
<b>Develop CHA, CHIP and Strategic Plan</b>															
▪ Finalize and disseminate CHA															
▪ Draft Strategic Plan															
▪ Develop Community Health Improvement Plan (CHIP)															
▪ Coordinate action plans and implement															
▪ Prepare for evaluation / determine the methodology															
▪ Gather evidence and justify conclusions															
▪ Share results															

\*Red bar indicates complete